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AIRPORT DIRECTOR’S REPORT 
March 2017 

 
A. AIRPORT OPERATION 

 Passenger Count 

 Aircraft Operations 

 Air Freight 
The passenger count report will be distributed at the meeting 
 

B.  PROGRAMS 
 

1. Marketing & Communications Program 

 MTD & Gold Coast Transit – Just Fly 
Dallas / Denver / Phoenix / Portland / Seattle / San Francisco 

 Carpinteria Shuttle – Just Fly Santa Barbara Airport 

 Ventura Trolley – Just Fly Santa Barbara Airport 

 Visit Ventura.com – Fly Santa Barbara Airport /Mary Osborne, Surf Champion 

 SantaBarbaraCA.com – Santa Barbara Airport – Just Fly 

 FlySBA.com – Just Fly Dallas; Easy Come, Easy Go; NYC tomorrow 

 Social Media – Just Fly SBA Facebook, Twitter, Instagram 

 NEW MTD Bus Advertising – Featuring Mary Osborne 

 Fly Santa Barbara Airport Commercial with Mary Osborne, Surf Champion 

 Clear Channel Advertising – begins April 1 
 

Staff Contact: Lynn Houston, 692-6024, LHouston@SantaBarbaraCA.gov 
 

2. Master Plan 
Estimated Cost: $250,245 
Funding: Airport Capital Fund 

Planning and Airport Staff are met with state regulatory agencies to discuss concerns about the 
environmental consequences of constructing Taxiway H and the adequacy of the proposed 
mitigation.  Airport Staff will address the agencies concerns in the Final EIR.  Once responses to 
each comment have been crafted, the Final EIR will be presented to Planning Commission for 
certification. 
 

Staff contact:  Hazel Johns, 967-7111, HJohns@SantaBarbaraCA.gov 
 

C. CAPITAL PROJECTS 
 
1. Airfield Electrical, Safety, and Fence Project 

Estimated Cost: $2,499,472.33 
Cindy Bales Engineering 
Funding: FAA Airport Improvement Program 

Planned Completion Date: June 2017 
Construction started on October 19, 2015, and was completed in October 2016.  New work was 
added to the project involving the installation of new Medium Intensity Runway Guard Lights on 
runway 15R and the installation of replacement taxiway edge lights on taxiways Hotel and Juliet.  
The new scope of work should take approximately 30 working days to complete and began in 
early March 2017. 
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2. Runway 7-25 Overlay Project 
Estimated Cost: $5,150,000 
Tartaglia Engineering 
Funding: FAA Airport Improvement Program 

Planned Completion Date: December 2017 
Preliminary design is underway. Due to delamination found in the existing asphalt pavement, 
the new structural section will need to be thicker than previously identified, thus costing more 
money. Staff submitted revised Airport Improvement Program grant application, however due to 
funding constraints, this project may be delayed until 2018. 
 
3. 6100 Hollister Avenue Development 

Design Development Fees: $308,000 
Kupiec Architects Flowers & Associates: $35,000 
Funding: Airport Capital Improvement Program 

Planned Completion Date: 2018 
The Development Plan for this project was approved by the Planning Commission on October 6, 
2016, and appealed by the City of Goleta on October 14, 2016.  Due to the appeal, the project 
was removed from the October 24, 2016 ABR agenda.  The project cannot move forward until 
the appeal has been resolved.  Community Development and City Attorney staff are working to 
resolve the appeal. The City Council is scheduled to hold an appeal hearing on April 11, 2017.  
 

Staff Contact:  Owen Thomas, 692-6018, OThomas@SantaBarbaraCA.gov 
 
4. D & G Car Dealership Project 
 
The project consists of the construction of a 49,310 square foot auto dealership composed of 
two buildings including a two story component at 6210 Hollister Avenue.  Outstanding issues 
with this project include traffic analysis, lot merger, and a zone change.  The City of Goleta has 
requested Development Impact fees on this project as well and the project cannot go forward 
until this request has been resolved. Deliverables expected from Goleta Staff are not available 
and the project team is preparing their resubmittal for permits in March. 
 

Staff Contact: Hazel Johns, 967-7111, HJohns@SantaBarbaraCA.gov 
 
D. FINANCIAL SUMMARY 

 

As of February 28, 2017, preliminary operating revenues were 3.5% above budget.  Preliminary 
expenditures were 10.1% below budget, however, with encumbrances, expenditures were 0.2% 
below budget.   
 

January 2017 Concessions 
 

Concession Gross 
Revenue 

Airport 
Revenue 

Contracts Gross Revenue 
per Enplanement 

Gross Revenue per 
Enplanement for FY16 

Restaurant- 
Landside 

$9,887 $1,018  $.41 $.45 

Restaurant- 
Airside 

$108,779 $10,744  $4.46 $3.80 

Restaurant- 
Total 

$118,666 $11,762  $4.87 $4.25 

Gift Shop $63,838 $4,937  $2.62 $2.64 

Rental Cars $1,170,031 $129,294 6,253 $47.98 $47.54 

* Does not sum due to rounding 
 

Staff Contact: Tom Bullers, 692-6065 TBullers@SantaBarbaraCA.gov 
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E.  CITY COUNCIL APPROVALS 
 

Council approved the following recommendations in February 2017 - February 7, 2016 
 

Subject: Reclassification Of Administrative Specialist Position In The Airport Department  
 

Recommendation:  That Council adopt, by reading of title only, A Resolution of the 
Council of the City Of Santa Barbara Amending Resolution No. 16-045, The Position 
And Salary Control Resolution For Fiscal Year 2017, Affecting the Airport Department, 
Effective November 26, 2016. 

 
F.  NOISE ABATEMENT  
 

 In February there were a total of thirty four (34) noise complaints 
 

 Four (4) letters were sent to aircraft operators who did not comply with voluntary noise 
abatement procedures 

 
 

FEBRUARY 2017 NOISE COMPLAINTS BY COMMUNITY 
 

 
 
The majority of the Goleta complaints were related to helicopter and/or Pilatus aircraft 

activity. Airport Operations continues to work with local operators of these aircraft to 
request primary use of RWY 7/25, in lieu of RWY 15R and RWY 15L. 
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G.  SAFETY, ENFORCEMENT, AND PROTECTION 
 

 
 
Staff Contact: Fernando Reynoso, 692-6041, FReynoso@SantaBarbaraCA.gov 
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